



Republic of the Philippines  
**DEPARTMENT OF EDUCATION**  
 Zamboanga Peninsula, Region IX  
**DIVISION OF ZAMBOANGA DEL NORTE**  
 Dipolog City 7100

RELEASED

03 JAN 2017

DATE: \_\_\_\_\_

NAME: \_\_\_\_\_

**MEMORANDUM**No 003, s. 2017

TO: The concerned PSDSs and School Heads/Principals  
 Division IPED Core Team

FROM: **NATIVIDAD P. BAYUBAY, CESO VI**  
 Officer – In – Charge  
 Office of the Schools Division Superintendent

**SUBJECT: CORRIGENDUM TO THE DIVISION MEMORANDUM NO. 476 S. 2016 RE:  
 CONDUCT OF ACTIVITIES FOR THE IPED FRAMEWORK DEVELOPMENT  
 AND FORMULATION**

DATE: January 3, 2017

1. Due to the overlapping of activities wherein some other concerns in the higher office should also be addressed to and in observance to the proper bidding and procurement procedures, the series of activities and schedules that would fast-track the implementation of the IPED Curriculum through the IPED FRAMEWORK DEVELOPMENT AND FORMULATION is hereby changed to wit;

- A. January 17-20 2017----- DATA GATHERING AND DEVELOPMENT WORKSHOP OF CHAPTER I, II, III, IV OF THE IPED FRAMEWORK
- B. January 24-27, 2017----- WRITE-SHOP FOR THE DEVELOPMENT OF CHAPTER V, VI, VII, VIII OF THE DIVISION IPED FRAMEWORK
- C. January 30-31, 2017---- PROOFREADING, EDITING and FINALIZATION WRITE-SHOP OF THE IPED FRAMEWORK
- D. February 6-10, 2017----- FIELD VALIDATION
- F. March 6-10, 2017 ----- LAUNCHING OF THE DIVISION IPED FRAMEWORK

2. All the information stated in the Memorandum 476 s. 2016 are still in effect.

3. Widest dissemination and compliance to this memorandum is enjoined.